


PORTFOLIO

ERICK SABANDO

Architectural Designer with a builder's mindset - design, BIM, and construction management.



OVERVIEW

CONTENTS & PROFILE

- 01 Profile & Resume
- 02 Moonlight Library - ARC 301
- 03 Camp Gugu / Gugulethu Kindergarten - ARC 302
- 04 Construction Management - CON 383 / CON 495
- 05 BIM Documentation - Revit
- 06 Concept Massing Studies - Rhino
- 07 Drawings & Sketches
- 08 Contact

PROFILE

Mission-driven and design-build focused. My aim is to contribute to a team where creativity and constructibility align - pairing a builder's mindset with a designer's eye.

With hands-on site experience as an excavation laborer, education in Architectural Studies and Construction Management, and proficiency in BIM and visualization tools, I approach every project from concept through constructible detail.

As a United States Marine Corps veteran, I bring discipline, accountability, and a commitment to mission success - work that is structurally sound, visually compelling, and executed with precision.

RESUME

EDUCATION

Arizona State University

B.S. Design / Architectural Studies (in progress)

Minor in Construction Management.

Mesa Community College

AAS, Animation & Time-Based Media

Yavapai College

Aviation / Flight - Helicopters (2014-2015)

KEY SKILLS

- Adobe Illustrator, Photoshop, InDesign, Acrobat
- Rhino - Revit - Blender
- Twinmotion - Unreal Engine 5
- Revit & Rayon documentation
- Microsoft Office
- Bilingual - English / Spanish

EXPERIENCE

U.S. Marine Corps - Veteran

Generator Mechanic / Electrical (2008-2012)

Coordinated setup and repair of field power units and components to USMC standards.

Excavation Laborer - J. Skalley

Site Work (2006-2007)

Executed excavation for foundations and drainage; hands-on constructibility.

Happy Kids Pediatrics

Resource Coordinator (2022-2024)

Scheduling, insurance verification, referrals; HIPAA-compliant patient care.

EXPERIENCE (CONT.)

OnTrac

Delivery Driver (2019-2022)

Route planning, commercial delivery logistics, and accountability.

Independent

Freelance Visualization (2025-present)

Renovation visualization for real clients - sketch to photoreal render.

REFERENCES

Available upon request.

02 / ARC 301 STUDIO

MOONLIGHT LIBRARY


A lakeside library on Tempe Town Lake blending riparian ecology with the wonder of childhood imagination - drawn from Where the Sidewalk Ends and Harry Potter.

TEMPE TOWN LAKE / PUBLIC LIBRARY



ARC 301 STUDIO

FLOOR PLANS



SECTION & EXPERIENCE



NORTH SECTION



EAST SECTION





LAKE ELEVATION - DUSK



EVENING APPROACH

CAMP GUGU



CONSTRUCTION ESTIMATING

Division 3 — Concrete

Division 3 includes ready-mix slab and footing concrete, formwork, slab-on-grade reinforcement, footing rebar, and miscellaneous embeds. A 10% allowance for L-shaped wall-anchor bolts is carried as a percentage line item.

Cost Code	Item Description	Qty	Unit	Material	Labor	Equip.	Subtotal
33105.250335	Normal Weight Ready-Mix 4500 psi	68	CY	\$7,214.36	—	—	\$7,214.36
33105.702950	Place Concrete Foundation Mat (Pumped)	68	CY	—	\$411.76	\$131.36	\$543.12
33543.100510	100-Grit Concrete Floor Polish	0.06	MSF	\$1.83	\$26.33	\$7.36	\$35.79
31113.655050	Forms in Place — Slab, 2"x4"	386	LF	\$258.62	\$575.14	—	\$833.76
33053.403850	Footings 3000 psi spread, over 5 CY	17	CY	\$3,050.52	\$1,085.78	—	\$4,136.30
32110.600600	#4 Uncoated Rebar — Slab on Grade	1.7	TON	\$1,578.82	\$1,162.89	—	\$2,741.71
31123.750050	Stair Forms, 2-use	4	SF	\$10.60	\$48.40	—	\$59.00
32110.600500	#5 Rebar in Footing	0.108	TON	\$100.59	\$81.12	—	\$181.71
—	Misc. L-Shaped Bolts as Wall Anchors (10%)	—	%	\$1,574.58	—	—	\$1,574.58
DIVISION 3 TOTALS				\$13,789.92	\$3,391.42	\$138.72	\$17,320.06

Table 3.1 — Division 3 Concrete Detailed Estimate



SUNNYSLOPE HS - RENDER

The Sunnyslope High School Classroom Addition is a single-story educational facility totaling approximately 5,071 square feet, located on the existing Sunnyslope High School campus in Phoenix, Arizona, within the Glendale Union High School District. The scope of work covers all foundational, structural, architectural, and MEP systems necessary to deliver a fully code-compliant educational environment that integrates with the existing campus.

\$793,749	5,071 SF	\$157	\$1.08 M
Total Direct Cost	Building Area	Cost / SF (Direct)	Final Bid Price

Estimate Highlights

This estimate provides a comprehensive breakdown of material, labor, and equipment costs organized by CSI MasterFormat division. Every line item carries a cost code, description, unit of measure, takeoff quantity, and unit rate, supported by digital and hand takeoffs reconciled against one another. RSMeans 2022 was used as the primary cost database, with regional adjustments applied for the Phoenix area.

EXECUTIVE SUMMARY

BID BUILD-UP TO FINAL PRICE		
Direct construction cost is built up to a final bid price through the project bonds, insurance, overhead, taxes, permits, and profit. The table below details every markup applied between the direct cost and the bid number quoted to the owner.		
Cost Component	Calculation	Amount
Direct Construction Cost (All Divisions)	Sum of Div. 1-16	\$793,749.02
General Conditions (already in Div. 1)	Embedded	Included
Performance & Payment Bonds	0.6% of direct	\$3,193.92
Labor Insurance Burden	13.0% of direct	\$69,201.60
Overhead	17.0% of direct	\$90,494.40
Sales Tax (Phoenix, AZ)	8.0% applicable	\$42,586.00
Permits	0.5% of direct	\$2,661.60
Profit Markup	10.0% of subtotal	\$79,374.90
Contingency	Included in OH	—
FINAL BID PRICE		\$1,081,261.44

Table BID.1 — Markup Build-Up to Final Bid Price

DETAILED ESTIMATE - DIVISION LINE ITEMS

BID BUILD-UP TO FINAL PRICE

[illegible]

All Activities					Date Range: 18-Dec-21 Run Date: 23-Jan-24
#	Activity	Activity Name	Start	End	
1	I-10 BROADWAY CURVE - December 2023, Logic Revisions, AS SUBMIT				
2	PROJECT ADMINISTRATION				
3	MAJOR MILESTONES				
4	Notice to Proceed 1	Notice to Proceed 1	11-Jan-21	11-Mar-20	● Notice to Proceed 1
5	NTAP	Notice to Proceed ARACF Removal	24-Jul-21	11-Mar-20	● Notice to Proceed ARACF Removal
6	NTF	Notice to Proceed 2	15-Oct-21	15-Mar-20	● Notice to Proceed 2
7	ICM	Early Opening ICB-10 South of Broadway Rd (21-34-22)	01-Oct-21	02-Oct-22 A	● Early Opening ICB-10 South of Broadway Rd (21-34-22)
8	WB/EXP/SLN	WB/CD Local: 10 Express Lanes	19-Nov-21	19-Mar-20	● WB/CD Local: 10 Express Lanes
9	EB/CD/SLN	EB/CD Local: 10 Express Lanes	26-Feb-22		● EB/CD Local: 10 Express Lanes
10	SC	Subcontract Completion (10-Nov-24)		12-Dec-24	● Subcontract Completion (10-Nov-24)
11	RA	Road Acceptance (26-Feb-20)		15-Mar-20	● Road Acceptance (26-Feb-20)
12	CONTRACTIBLES				
13	Project Prior	Project Prior	11-Jan-21	11-Mar-20	
14	Bidder and Bids & Invoice	Bidder and Bids & Invoice	11-Jan-21	20-Dec-21	
15	Project Prior	Project Prior	11-Jan-21	11-Mar-20	
16	NTF 2 Deliverables	NTF 2 Deliverables	11-Jan-21	20-Feb-21	
17	INVOICE SUBMIT	INVOICE SUBMIT	11-Jan-21	10-Mar-21	
18	INVOICE APPROVE	INVOICE APPROVE	20-Jan-21	20-Feb-21	
19	Other Deliverables	Other Deliverables	11-Jan-21	31-Dec-21	
20	INVOICE SUBMIT	INVOICE SUBMIT	11-Jan-21	10-Mar-21	
21	INVOICE APPROVE	INVOICE APPROVE	20-Jan-21	20-Feb-21	
22	PERMITS	PERMITS	11-Jan-21	31-Mar-21	
23	Public Involvement	Public Involvement	10-Jan-21	01-Feb-21	
24	Notifications	Notifications	02-Nov-21	06-Oct-21	
25	Environmental Notifications	Environmental Notifications	01-Aug-21	23-Aug-21	
26	Seeding Notifications	Seeding Notifications	01-Aug-21	16-Aug-21	
27	Landscape & Vegetation Notifications	Landscape & Vegetation Notifications	28-Nov-21	06-Oct-21	
28	MCT Notifications	MCT Notifications	28-Nov-21	26-Nov-21	
29	Ball-Bank Score Notifications	Ball-Bank Score Notifications	19-Dec-22	25-Aug-21	
30	POCP Planting Plans	POCP Planting Plans	02-Dec-21	12-Mar-21	
31	Bridge Submittals	Bridge Submittals	04-Jan-21	01-Feb-21	
32	FMS Signage Lighting	FMS Signage Lighting	11-Apr-21	06-Nov-21	
33	CONCRETE	CONCRETE	10-Mar-21	13-Mar-21	
34	PROJECT MISC				
35	Maintenance of Tools	Maintenance of Tools	26-Jan-21	20-Dec-21	
36	MCT 1 - Advanced Signaling Temporary Traffic Control Plans	MCT 1 - Advanced Signaling Temporary Traffic Control Plans	02-Mar-21	23-Aug-21	
37	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
38	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
39	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
40	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
41	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
42	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
43	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
44	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
45	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
46	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
47	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
48	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
49	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
50	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
51	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
52	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
53	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
54	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
55	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	26-Mar-21	23-Aug-21	
56	MCT 2 - MCT Phase 1 Phase Phase 10 Signage	MCT 2 -			

men's Tower Vertical Expansion, P6 schedule (2022 to 2024). Source: DPR Construction. Activity-level critical-path schedule organized by floor and zone, with executive-summary milestones and substantial-completion dates.



Mullett Arena took plan dividing the building into Areas 1 through 12, with each trade flowing through one area at a time (framing, MEP rough-in, fireproofing, fire protection, and finishes). Source: Mortenson Construction.




ERICK SABANDO / ARCHITECTURAL PORTFOLIO


HILLSIDE DAYCARE




EXTERIOR RENDER



FLOOR PLAN




ELEVATIONS & SECTIONS




INTERIOR


MAIN STREET PAVILION



DUSK RENDER



ROOF PLAN








ELEVATION







INTERIOR

CONCEPT MASSING STUDIES



Rapid massing studies modeled in Rhino and rendered as clean clay - exploring form, circulation, and site strategy before committing to a scheme. (Interactive 360 turntables on the web portfolio.)

DRAWINGS & SKETCHES



Hand drawings and parti studies - sections, plans, and isometrics worked out in pen and pencil before the model.

LET'S BUILD SOMETHING

EMAIL emsabandocastro@gmail.com

PHONE (732) 703-1511

LINKEDIN [linkedin.com/in/erick-sabando-56768092](https://www.linkedin.com/in/erick-sabando-56768092)

PORTFOLIO portfoliosabando.netlify.app



SCAN FOR THE INTERACTIVE PORTFOLIO