


PORTFOLIO

ERICK SABANDO

Architectural Designer with a builder's mindset - design, BIM, and construction management.



OVERVIEW

CONTENTS & PROFILE

- 01 Profile & Resume
- 02 Moonlight Library - ARC 301
- 03 Camp Gugu / Gugulethu Kindergarten - ARC 302
- 04 Construction Management - CON 383 / CON 495
- 05 BIM Documentation - Revit
- 06 Concept Massing Studies - Rhino
- 07 Drawings & Sketches
- 08 Contact

PROFILE

Mission-driven and design-build focused. My aim is to contribute to a team where creativity and constructibility align - pairing a builder's mindset with a designer's eye.

With hands-on site experience as an excavation laborer, education in Architectural Studies and Construction Management, and proficiency in BIM and visualization tools, I approach every project from concept through constructible detail.

As a United States Marine Corps veteran, I bring discipline, accountability, and a commitment to mission success - work that is structurally sound, visually compelling, and executed with precision.

RESUME

EDUCATION

Arizona State University

B.S. Design / Architectural Studies (in progress)

Minor in Construction Management.

Mesa Community College

AAS, Animation & Time-Based Media

Yavapai College

Aviation / Flight - Helicopters (2014-2015)

KEY SKILLS

- Adobe Illustrator, Photoshop, InDesign, Acrobat
- Rhino - Revit - Blender
- Twinmotion - Unreal Engine 5
- Revit & Rayon documentation
- Microsoft Office
- Bilingual - English / Spanish

EXPERIENCE

U.S. Marine Corps - Veteran

Generator Mechanic / Electrical (2008-2012)

Coordinated setup and repair of field power units and components to USMC standards.

Excavation Laborer - J. Skalley

Site Work (2006-2007)

Executed excavation for foundations and drainage; hands-on constructibility.

Happy Kids Pediatrics

Resource Coordinator (2022-2024)

Scheduling, insurance verification, referrals; HIPAA-compliant patient care.

EXPERIENCE (CONT.)

OnTrac

Delivery Driver (2019-2022)

Route planning, commercial delivery logistics, and accountability.

Independent

Freelance Visualization (2025-present)

Renovation visualization for real clients - sketch to photoreal render.

REFERENCES

Available upon request.

02 / ARC 301 STUDIO

MOONLIGHT LIBRARY


A lakeside library on Tempe Town Lake blending riparian ecology with the wonder of childhood imagination - drawn from Where the Sidewalk Ends and Harry Potter.

TEMPE TOWN LAKE / PUBLIC LIBRARY



ARC 301 STUDIO

FLOOR PLANS



SECTION & EXPERIENCE



NORTH SECTION



EAST SECTION





LAKE ELEVATION - DUSK



EVENING APPROACH

CAMP GUGU



CONSTRUCTION ESTIMATING

Division 3 — Concrete

Division 3 includes ready-mix slab and footing concrete, formwork, slab-on-grade reinforcement, footing rebar, and miscellaneous embeds. A 10% allowance for L-shaped wall-anchor bolts is carried as a percentage line item.

Cost Code	Item Description	Qty	Unit	Material	Labor	Equip.	Subtotal
33105.250335	Normal Weight Ready-Mix 4500 psi	68	CY	\$7,214.36	—	—	\$7,214.36
33105.702950	Place Concrete Foundation Mat (Pumped)	68	CY	—	\$411.76	\$131.36	\$543.12
33543.100510	100-Grit Concrete Floor Polish	0.06	MSF	\$1.83	\$26.33	\$7.36	\$35.79
31113.655050	Forms in Place — Slab, 2"x4"	386	LF	\$258.62	\$575.14	—	\$833.76
33053.403850	Footings 3000 psi spread, over 5 CY	17	CY	\$3,050.52	\$1,085.78	—	\$4,136.30
32110.600600	#4 Uncoated Rebar — Slab on Grade	1.7	TON	\$1,578.82	\$1,162.89	—	\$2,741.71
31123.750050	Stair Forms, 2-use	4	SF	\$10.60	\$48.40	—	\$59.00
32110.600500	#5 Rebar in Footing	0.108	TON	\$100.59	\$81.12	—	\$181.71
—	Misc. L-Shaped Bolts as Wall Anchors (10%)	—	%	\$1,574.58	—	—	\$1,574.58
DIVISION 3 TOTALS				\$13,789.92	\$3,391.42	\$138.72	\$17,320.06

Table 3.1 — Division 3 Concrete Detailed Estimate



SUNNYSLOPE HS - RENDER

The Sunnyslope High School Classroom Addition is a single-story educational facility totaling approximately 5,071 square feet, located on the existing Sunnyslope High School campus in Phoenix, Arizona, within the Glendale Union High School District. The scope of work covers all foundational, structural, architectural, and MEP systems necessary to deliver a fully code-compliant educational environment that integrates with the existing campus.

\$793,749	5,071 SF	\$157	\$1.08 M
Total Direct Cost	Building Area	Cost / SF (Direct)	Final Bid Price

Estimate Highlights

This estimate provides a comprehensive breakdown of material, labor, and equipment costs organized by CSI MasterFormat division. Every line item carries a cost code, description, unit of measure, takeoff quantity, and unit rate, supported by digital and hand takeoffs reconciled against one another. RSMeans 2022 was used as the primary cost database, with regional adjustments applied for the Phoenix area.

EXECUTIVE SUMMARY

BID BUILD-UP TO FINAL PRICE		
Direct construction cost is built up to a final bid price through the project bonds, insurance, overhead, taxes, permits, and profit. The table below details every markup applied between the direct cost and the bid number quoted to the owner.		
Cost Component	Calculation	Amount
Direct Construction Cost (All Divisions)	Sum of Div. 1-16	\$793,749.02
General Conditions (already in Div. 1)	Embedded	Included
Performance & Payment Bonds	0.6% of direct	\$3,193.92
Labor Insurance Burden	13.0% of direct	\$69,201.60
Overhead	17.0% of direct	\$90,494.40
Sales Tax (Phoenix, AZ)	8.0% applicable	\$42,586.00
Permits	0.5% of direct	\$2,661.60
Profit Markup	10.0% of subtotal	\$79,374.90
Contingency	Included in OH	—
FINAL BID PRICE		\$1,081,261.44

Table BID.1 — Markup Build-Up to Final Bid Price

DETAILED ESTIMATE - DIVISION LINE ITEMS

BID BUILD-UP TO FINAL PRICE

[illegible]

All Activities				Date Range: 18-Dec-23
Activity ID	Activity Name	Start	End	Run Date: 23-Jan-24
I-10 BROADWAY CURVE - December 2023, Logic Revisions, AS SUBMIT				
1	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
2	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
3	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
4	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
5	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
6	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
7	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
8	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
9	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
10	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
11	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
12	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
13	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
14	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
15	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
16	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
17	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
18	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
19	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
20	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
21	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
22	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
23	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
24	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
25	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
26	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
27	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
28	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
29	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
30	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
31	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
32	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
33	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
34	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
35	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
36	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
37	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
38	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
39	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
40	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
41	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
42	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
43	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
44	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
45	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
46	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
47	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
48	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
49	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
50	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
51	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
52	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
53	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
54	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
55	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
56	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
57	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
58	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
59	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
60	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
61	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
62	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
63	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
64	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
65	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
66	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
67	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
68	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
69	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
70	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
71	MAJOR MINORITIES	11-Jan-21	11-Mar-26	
72	MAJOR MINORITIES	11-Jan-21	11-Mar-26	

ID	Activity Name	Dur	Start	Finish	Sequence B/L Lst	2024				2025				2026			
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
DMC - Women's Tower Vertical Expansion																	
	676	01-10-22	09-12-24	8													
Initiatives Summary																	
100070	Tower Substantial Completion	15	09-20-22	01-06-23	0												
100090	Owner Vacates Security Building	1	01-20-22	09-20-22	-1												
100100	Tower Go-Live	0	10-27-22	11-09-22	0												
	0	06-21-22	01-06-23	0													
Reconstruction																	
	29	06-21-22	06-01-23	0													
	29	05-12-22	05-01-23	0													
Toilet Partitions & Access Preservation																	
	29	06-21-22	09-01-23	0													
200740	Toilet Partitions - Fabrication - 5 stalls @ 3rd Floor (3-4 w)	29	06-21-22	05-01-23	0												
Construction - New Children's Tower Expansion & Renovation																	
	251	01-19-22	01-06-23	0													
Shell & Core																	
	175	01-19-22	09-16-22	0													
Exterior Bunk																	
	56	06-06-22	06-23-22	-6													
301570	Exterior Zero Defects Process	20	07-25-22	08-19-22	-10												
301580	Exterior Weather Bank (Tied to OIA Project Weather Bank	0	06-22-22	06-22-22	-10												
301575	Building Exterior Owner / Arch Walk (812)	1	06-22-22	06-22-22	-6												
Exterior Skin Plan (88-62-21 Nock)																	
	50	06-06-22	08-15-22	-7													
Roofing Block Reviews (84-67-22)																	
	50	06-06-22	08-15-22	-7													
East Elevation - Inside Star Work																	
BB-190	BB: Final Caulking at Tiebacks	0	07-19-22	07-19-22	0												
West Elevation - Inside Star Work																	
	49	06-06-22	08-12-22	-7													
BB-200	BB: Install Block (resume 75 with block)	35	06-14-22	07-25-22	-1												
BB-200-1	BB: Install Block on Inside Stairwell	21	07-15-22	08-12-22	-1												
BB-205	BB: Patchback & Remove Climb Tiebacks - West	4	07-25-22	07-29-22	0												
BB-210	BB: Caulking at West Elev Block	2	06-01-22	06-02-22	1												
Ground Floor Outside																	
	16	07-25-22	08-15-22	-7													
BB-520	BB: Ground Floor Caulking	5	07-25-22	07-29-22	-10												
BB-590	BB: Complete Rework	1	06-15-22	08-15-22	-7												
Loop Road																	
	87	05-16-22	09-16-22	0													
Loop Road North																	
	68	05-16-22	08-19-22	-10													
300013	Remove and lower Low Voltage Conduit/Replace Cabling	49	05-16-22	07-25-22	-6												
300050	Irrigation / Landscaping Reinstatement	20	07-25-22	08-19-22	-10												


The right half of the page contains a large, complex, multi-colored grid or matrix. It appears to be a data visualization or a complex diagram, possibly representing a network or a system. The grid is composed of many small, colored squares arranged in a structured pattern, with colors ranging from red to blue. The overall shape of the grid is roughly rectangular, with some internal structure and patterns.

ERICK SABANDO / ARCHITECTURAL PORTFOLIO


HILLSIDE DAYCARE




EXTERIOR RENDER



FLOOR PLAN




ELEVATIONS & SECTIONS




INTERIOR


MAIN STREET PAVILION



DUSK RENDER



ROOF PLAN








ELEVATION







INTERIOR

CONCEPT MASSING STUDIES



Rapid massing studies modeled in Rhino and rendered as clean clay - exploring form, circulation, and site strategy before committing to a scheme. (Interactive 360 turntables on the web portfolio.)

DRAWINGS & SKETCHES



Hand drawings and parti studies - sections, plans, and isometrics worked out in pen and pencil before the model.

LET'S BUILD SOMETHING

EMAIL emsabandocastro@gmail.com

PHONE (732) 703-1511

LINKEDIN [linkedin.com/in/erick-sabando-56768092](https://www.linkedin.com/in/erick-sabando-56768092)

PORTFOLIO portfoliosabando.netlify.app



SCAN FOR THE INTERACTIVE PORTFOLIO